
ID WBS Task Name Contact Resource
Initials

D0
Request

16 2.3 Ability to store output at any stage on demand GG Yes
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM Yes

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes

20 2.3.4 Store output from any stage: Production-level test GG JS Yes

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes

22 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes
23 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL Yes

24 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes

25 2.4.3 Start Prod at Stage 2: Production-level test GG JS Yes

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes

27 2.5 Error Recovery in Phased Processing GG Yes
28 2.5.1 Error Recovery: SamGrid development/integration GG PM Yes

29 2.5.2 Error Recovery: Production-level test GG JS Yes

30 2.5.3 milestone: Error Recovery in Phased Processing GG Yes

31 2.6 D0repro tools adapted to use Sam v7 request system GG Yes
32 2.6.1 D0repro tools adaptation: First 50% implementation DW DW Yes

33 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW Yes

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW Yes

35 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG Yes

36 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS Yes

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes

39 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes

41 2.7 Resolve how to add production paths in future GG Yes
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes

43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB Yes

45 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes

46 2.8 Support testing v7/d0runjob/SamGrid functionality GG Yes
47 2.8.1 Survey current understanding of testing procedures GG RDK Yes

48 2.8.2 D0GPCI FNAL testing meeting GG Yes

49 2.8.3 Testing responsibilities, procedures proposal GG GG Yes

50 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes

51 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2 Yes

52 2.8.6 D0runjob sets up its own environment GG PL Yes

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG Yes

55 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes
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ID WBS Task Name Contact Resource
Initials

D0
Request

58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes

63 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes

66 2.10.7 Write evaluation of extensions to development GG GG Yes

76 3.1.2 Forwarding Node Installation Doc AL Yes
77 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ Yes

78 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS Yes

79 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes

80 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS Yes

81 3.1.2.5 Fwd Node Install Doc: Approve AL AL Yes

82 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ Yes

83 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes

372 5.2 Minimal Resource Brokering GG Yes
373 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG Yes

390 7.1.1 EVAL: Ability to merge more than 1 stream from Reco Yes

392 7.2.1 EVAL: Ability to run TrigSim in MC Production Yes

394 7.3.1 EVAL: Skimming in Production Yes

395 7.4 EVAL: Fixing Yes

397 7.5.1 EVAL: Run raw2sim on minbias files Yes

399 7.6.1 EVAL: Merging of reco-cert files Yes

400 7.6.2 Stand-alone production of reco-cert output on SamGrid Yes
401 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes

403 7.7.1 EVAL: CAF Trees from Production Yes

405 7.9 EVAL: AADST Yes

406 7.10 EVAL: Grid Analysis Yes

411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK Yes
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Request
Id

Major
Milestone

Duration Start Finish

MC1 No 132 days Mon 7/9/07 Thu 1/17/08
MC1 No 1 day Mon 7/9/07 Mon 7/9/07

MC1 No 2 days Tue 1/8/08 Wed 1/9/08

MC1 No 3 days Thu 1/10/08 Mon 1/14/08

MC1 No 3 days Tue 1/15/08 Thu 1/17/08

MC1 Yes 0 days Thu 1/17/08 Thu 1/17/08

MC2a No 30 days Mon 7/2/07 Mon 8/13/07
MC2a No 0 days Mon 7/2/07 Mon 7/2/07

MC2a No 21 days Tue 7/10/07 Wed 8/8/07

MC2a No 3 days Thu 8/9/07 Mon 8/13/07

MC2a Yes 0 days Mon 8/13/07 Mon 8/13/07

MC2js No 35 days Mon 7/2/07 Mon 8/20/07
MC2js No 1 day Mon 7/2/07 Mon 7/2/07

MC2js No 5 days Tue 8/14/07 Mon 8/20/07

MC2js No 0 days Mon 8/20/07 Mon 8/20/07

Prd7 No 100 days Mon 7/30/07 Wed 12/19/07
Prd7 No 40 days Mon 7/30/07 Fri 9/21/07

Prd7 No 32 days Mon 9/24/07 Tue 11/6/07

Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

Prd7 No 4 days Fri 10/12/07 Wed 10/17/07

Prd7 No 8 days Mon 11/26/07 Wed 12/5/07

Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

Prd7 No 2 days Tue 12/18/07 Wed 12/19/07

Prd7 Yes 0 days Wed 12/19/07 Wed 12/19/07

MC4 No 14 days Thu 12/20/07 Mon 1/14/08
MC4 No 4 days Thu 12/20/07 Thu 12/27/07

MC4 No 5 days Fri 12/28/07 Mon 1/7/08

MC4 No 5 days Tue 1/8/08 Mon 1/14/08

MC4 Yes 0 days Mon 1/14/08 Mon 1/14/08

MC3 No 61 days Wed 9/12/07 Fri 12/7/07
MC3 No 6 days Wed 9/12/07 Wed 9/19/07

MC3 No 1 day Thu 9/20/07 Thu 9/20/07

MC3 No 12 days Mon 10/1/07 Tue 10/16/07

MC3 No 8 days Wed 10/17/07 Fri 10/26/07

MC3 No 4 days Tue 11/6/07 Fri 11/9/07

MC3 No 6 days Mon 11/12/07 Mon 11/19/07

MC3 No 10 days Mon 11/26/07 Fri 12/7/07

MC3 Yes 0 days Fri 12/7/07 Fri 12/7/07

MC2a No 11 days Tue 1/15/08 Wed 1/30/08
MC2a No 8 days Tue 1/15/08 Fri 1/25/08

MC2a No 3 days Mon 1/28/08 Wed 1/30/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid develop

JS Start Prod at Stage 2: Producti
8/13 MILE 2: Start (MC) Productio

PM Error Recovery: SamGrid development/integration
JS Error Recovery: 

8/20 milestone: Error

DW

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28
July 2007 August 2007
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Request
Id

Major
Milestone

Duration Start Finish

MC2a No 0 days Wed 1/30/08 Wed 1/30/08

MC2b No 0 days Mon 1/28/08 Mon 1/28/08

No 15 days Mon 1/7/08 Mon 1/28/08

Prd10 Yes 68 days Mon 7/2/07 Fri 10/5/07
Prd10 No 0 days Mon 7/2/07 Mon 7/2/07

Prd10 No 25 days Mon 7/16/07 Fri 8/17/07

Prd10 No 5 days Mon 8/20/07 Fri 8/24/07

Prd10 No 5 days Wed 9/26/07 Tue 10/2/07

Prd10 No 1 day Wed 10/3/07 Wed 10/3/07

Prd10 No 2 days Thu 10/4/07 Fri 10/5/07

Prd10 No 0 days Fri 10/5/07 Fri 10/5/07

Prd9 No 20 days Tue 11/13/07 Wed 12/12/07
Prd9 No 20 days Tue 11/13/07 Wed 12/12/07

Prd5 No 0 days Thu 1/31/08 Thu 1/31/08

MC5 No 0 days Thu 1/31/08 Thu 1/31/08

Prd1 No 0 days Thu 1/31/08 Thu 1/31/08

Prd11 No 0 days Thu 1/31/08 Thu 1/31/08

Prd3 No 0 days Thu 1/31/08 Thu 1/31/08

Prd4 No 0 days Thu 1/31/08 Thu 1/31/08

Prd8 No 9 days Tue 10/23/07 Fri 11/2/07
Prd8 No 9 days Tue 10/23/07 Fri 11/2/07

Prd2 No 0 days Thu 1/31/08 Thu 1/31/08

Prd6 No 0 days Thu 1/31/08 Thu 1/31/08

Prd12 No 0 days Thu 1/31/08 Thu 1/31/08

No 13 days Mon 12/17/07 Fri 1/18/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: 

SS Fwd Nod

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28
July 2007 August 2007
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elopment/integration

duction-level test

uction at Stage 2 - Working

ery: Production-level test

Error Recovery in Phased Processing

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

DW
RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob

SS D0
PM
PL

RDK Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environmen

PL D0runjob sets up its own environm
DEV,PL,DW,JS

12/7

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
September 2007 October 2007 November 2007 December 20
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Doc: Hardware prep attempt

 Node Install Doc: Feed-back
DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 milestone: Fwd Node Install Doc: Completed

GG

RDK Develop WBS for implementing S/A Recocert on SamGrid

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
September 2007 October 2007 November 2007 December 20
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PM Store output from any stage: Describe suitable test of feature
MRQ Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test
1/17 MILE 22: Store output from any stage of processing

D0repro tools adaptation: Final 10% implementation

0repro tools adaptation: Fix python interface to SAM request system

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

D0repro tools adaptation: Adjust D0runjob to use request system
JS D0repro tools adaptation: Production-level test
12/19 MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
1/14 MILE 20: How to add production paths in future - resolved

nt

ent

Evaluate and sign-off on test facilities and procedures

MILE 18: Support testing v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
07 January 2008 February 2008 March 2008
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1/30 milestone: Start Prod at Stage 2 Ready for Production Release
1/28 Start Prod via SAM Definition from Stage 3+ of Prod

GG Write evaluation of extensions to development

Minimal Resource Brokering: Evaluate, determine best course of action
1/31 EVAL: Ability to merge more than 1 stream from Reco
1/31 EVAL: Ability to run TrigSim in MC Production
1/31 EVAL: Skimming in Production
1/31 EVAL: Fixing
1/31 EVAL: Run raw2sim on minbias files
1/31 EVAL: Merging of reco-cert files

1/31 EVAL: CAF Trees from Production
1/31 EVAL: AADST
1/31 EVAL: Grid Analysis

RDK Write evaluation of requests based on generic WBS

8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
07 January 2008 February 2008 March 2008
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